

ALLTECH AV

Marketing & Growth Coordinator

Reworked 90-Day Plan & 3–6 Month Milestones

Prepared by Culous Yu for Stage 2

1. What I Changed, and Why

First, the original draft is genuinely well-planned. The 3-phase shape (“Immerse & Audit”, “Build Foundations”, and “Execute & Own”), the discipline of no live posts until October, the case-study-as-sales-asset logic, and EOS scorecard cadence are all sound, so I have **kept** them. The brief is right that the draft is indeed ambitious, and right that the tension between ambition and realism is the task. My mission here was to keep the ambition and remove the parts that would quietly break in a real first quarter (90d) at 24 hours a week.

My Five Principles (that drove every change):

I. Sequence around peak season, not against it.

The draft back-loads case-study production into September to December. That is exactly when, by the brief’s own admission, the technicians and PMs who hold the raw materials are flat out. I have thus moved the case-study extraction forward into the quiet July to August window, acquired the raw materials whilst the team is available and whilst I am still learning, and left the copywriting and publishing to run steadily afterwards. This one change de-risks the largest deliverable in the plan.

II. Phase the build, do not parallelise it.

Reaching 75% independence across all 6 pillars by Month 3 asks one part-timer, who might still be amidst trials and errors, to run 6 workstreams at once. I have re-cut this to full independence on the 3 highest-commercial pillars first (content & social, case studies, and HubSpot essentials), with website, sales enablement, and partnerships progressing alongside but reaching independence across Months 5 to 6.

III. Make the hours honest.

At 24 hours a week, a month warrants ~ 100 working hours ($24 \times 30 \div 7 = 102.9hr$). Each phase below carries a simple hour-budget, so the plan can be truly utilised in practice rather than a wish-list.

My Five Principles (continued):

IV. **Respect the review gate, on both sides.**

Every output passes through approval whilst trust is still being established. Front-loading my output into the quiet window also front-loads the review burden onto Elena in the same period, so I have built approval buffers into the timelines, batched reviews where I can, and proposed a set of pre-approved templates, so the gate protects quality without becoming the bottleneck for either of us.

V. **Calibrate to the market.**

The 2026 Cvent ANZ Event Industry Report show event-volume confidence cooling ([from 81% in 2025 to 65% in 2026](#)), and AV treated as a budget-pressured line item, with only 31% expanding their event-technology budgets. Organic B2B content typically takes 3–6 months to yield meaningful inbound. So the targets below aim for steady share-of-voice and pipeline support, which is what the firm practically needs, rather than dramatic growth numbers that might not survive contact with the quarter.

The net effect is a plan that is slightly less front-loaded, noticeably more practicable, and still commercially ambitious where the ambition is earned.

2. Constraints I Have Built Around

- I. **Peak season, roughly September to February:** Team availability for case-study interviews is scarce in this window and plentiful from April to August. The plan harvests raw material early.
- II. **24 hours a week across 3 days:** Each phase carries an explicit hour-budget.
- III. **Organic only for at least 12 months:** No paid acquisition, so the focus is brand, content, case studies, and sales enablement. Traction is a 3-to-6-month proposition, and I have set expectations accordingly.
- IV. **The review and approval gate:** Elena signs off on everything published early on, so I have allowed for turnaround time and proposed ways to keep it light.
- V. **A single headcount:** This is one person plus AI, not a team. The AI-assisted working approach in Section 5 is what makes the numbers reachable.

3. The Reworked 90-Day Plan

Change-notes are marked [CHANGE] and explain what moved, was cut, or was added against the draft, and why.

Month 1 · July · Immerse & Audit

Goal (kept): Build deep understanding of the brand, business, team, and current marketing state. No live content, with audit and foundation only.

Hour-budget: Roughly 40% immersion & systems, 35% audits, and 25% case-study foundation and first extractions.

- **Full Immersion, Week 1 (kept):** Walkthrough with Elena, warehouse tour with Josh, Seb (30 min), and individual intro time with Adam, Josh, and Marley. Map the Google Drive and Teamwork before touching anything. HubSpot orientation only.
- **Audits, staggered across Weeks 2–4 [CHANGE]:** The draft makes the brand, social, and website audits all due at Week 2's end, yet Week 1 is pure immersion, which leaves barely 3 working days for 3 research-heavy reports. I have staggered with the brand and inventory plus the social audit by Week 2's end, and the deeper website audit in Week 3, which is the one that feeds the August redesign proposal.
- **Case-Study Foundation, start early [CHANGE, the key move]:** Build the tracker and the standard template (Client, Challenge, Solution, Outcome, and Visuals) in Week 2, then begin extraction interviews with the PMs and Seb across Weeks 3–4, whilst the team is reachable. Write the first 2–3 case studies as trial, prioritising the projects that serve the top 3 verticals the firm wants more of, which are corporate conferences, brand activations, and B2B production partnerships, so the first assets support the work Seb most favours to win. Extraction also starts here, but treats the bulk of case-study work as Month 2 to 3, deliberately front-loading interviews into Jul–Aug, as the personnel who hold the materials are occupied from Sep.
- **Marketing Strategy Session with Elena (kept, Weeks 2–3):** I bring audit findings and recommendations. We agree channels, pillars, voice, and the priorities over 3, 6, and 12 months. I then document the outcome.
- **HubSpot & Sales-Enablement Scoping (kept):** Map the pipeline and produce a HubSpot setup plan, and scope the sales-enablement suite. Build nothing yet.
- **Dependency [ADD]:** The whole of Month 1 assumes the Pre-Start items, that is the logins, brand assets, the curated 30+ project shortlist, and calendar access, are ready on Day 1, and those depend on Elena granting them ahead of my start. I would track and confirm their status in Week 1 and, if anything not yet ready, reorder my own work around what is available, rather than stalling.

Month 1 outputs: 3 audit reports, marketing plan drafted, case-study system live with 2–3 drafted, HubSpot plan, and sales-enablement scope.

Month 2 · August · Build Foundations

Goal (kept): Build the systems, processes, and content foundations. Still no live posts.

Hour-budget: 35% content system & calendars, 30% case studies, 20% HubSpot basics, and 15% website proposal & first booklet. August is planned as the heaviest month on the same ~100 hours, so I would arrange the case-study raw materials and booklet outline into late July, and lean hardest on the AI operational systems in Section 5 here.

- **Content Process & Oct–Nov Calendars (kept):** Document the content & case-study processes as SOPs, build the master calendar, and prepare October and November content ready to queue.
- **5 Case Studies Completed, de-risked by sequencing [CHANGE in rationale]:**
As raw materials were gathered in July, writing 5 in August is realistic, an intended catch-up rather than my steady 1-to-2 processing rate. Build the portfolio template, and continue extraction interviews whilst the quiet window holds.
- **HubSpot Essentials (kept):** Pipeline, templates, properties, and task setup live and in basic use by the end of August.
- **Website Redesign Proposal (kept):** Platform recommendation, structure, timeline, budget, and resource needs, all presented to Elena with key-page copy begun in parallel.
- **First sales booklet underway (kept).**
- **Women in AV, made concrete [CHANGE]:** The draft names Women in AV but leaves it abstract. My take is that this points to the AVIXA Women's Council, whose main local moment is its forum at the Integrate trade show in Sydney in early September, which I would confirm the exact body. If true, I would prepare the outreach in August, time it to that event, and propose an in-kind AV or LED contribution as the entry point rather than a cash sponsorship. That places Alltech in front of precisely the right audience and shows capability rather than spend.

Month 2 outputs: Content system and calendars built, 5 case studies accomplished, HubSpot essentials live, website proposal delivered, first booklet in progress, and Women in AV outreach prepared.

Month 3 · September · Execute & Own

Goal (kept): First case studies live, HubSpot builds out, website redesign begins.

Hour-budget: 30% publishing & social prep, 25% HubSpot, 20% website, 15% case studies, and 10% partnerships & review.

- **Case Studies Publication, with a realistic count [CHANGE]:** 5 live by early September, reaching ~8–10 in total by end of the month, which is close to the draft's 10. Where I differ is December. The draft pushes to 20, which entails the raw materials for 20 projects, much of it aggregated in peak season when the mates are least reachable. I have lowered the December sum (see Section 4) to a sustainable 1-to-2-per-month cadence, with the Oct–Dec pace deliberately gentler owing to peak season, the same constraint that drove front-loading the interviews into the quiet window.
- **HubSpot Automations & Rentman Integration, scoped then built [CHANGE]:** Build the email automations and nurture sequences, and begin training the 4 users. Scope the Rentman integration in September with a clear plan, and build it across Oct–Nov. The draft has a HubSpot novice fully integrating Rentman and training the whole team by November. Scoping it first, and flagging that the integration may need Elena's HubSpot depth or light vendor support, is the honest version.
- **Website redesign begins (kept):** Home and Services first, with all structural and copy decisions at Elena's disposal, unless instructed otherwise.
- **Social queued for October (kept):** October and November calendars approved and queued. I would set expectation openly that organic traction builds over 3–6 months, so first months are about consistency and proof rather than lead volume.
- **SOPs finalised (kept):** Documented as I build, not as a separate push.
- **Women in AV outreach made (kept), timed to Integrate.**
- **3-month review (kept):** Planned versus delivered, with adjustments for Oct–Dec.
- **Independence, re-cut [CHANGE]:** By Month 3's end, I would own content/social, case studies, and HubSpot basics independently with website, sales enablement, and partnerships moving well under my drive but not yet fully independent. This distinction is worth being precisely noted, because owning a workstream is distinct from a deliverable being merely finished. The website redesign runs to 2027 by design, so independence there always meant driving it forward and bringing decisions to Elena, never completing it by Month 3. The re-cut keeps the accomplishing moment honest instead of quietly lowering the bar.

4. 3–6 Month Milestones (Oct–Dec 2026)

Focus	Draft Target	My Reworked Target	Why
Social	2–3 posts/week from 1 Oct	• 3–4 posts/week, LinkedIn-led, ramping • First traction signals Nov–Dec	A sustainable solo cadence once the Section 5 repurposing system makes posts efficient to produce, one event becoming a week of content, unlike case studies which need scarce interviews; organic inbound is a 3 to 6 month build
Case Studies	20 published by Dec	10 to 12 published by Dec	Beyond the 10–12 whose raw materials are banked in the quiet window, reaching 20 would mean interviewing through peak season; 1–2/mth is the realistic processing rate, with the Oct–Dec pace intentionally lower for peak season
HubSpot	• Fully live • Rentman integrated by Nov	Essentials live in Aug, automations live in Oct, Rentman integrated by Dec	Phased so a novice builds it safely, with integration after the core is stable
Website	Underway to 2027	Underway to 2027 (kept)	The draft is already quality-first here
Sales Enablement	Full suite by Dec	First booklet by end Oct, core suite by Dec	Keeps the commercial priority and paces the rest
Video & Podcast	First piece by Dec	First short-form video by Dec, AI-assisted	Realistic with the method in Section 5
3–5 year roadmap	To Seb by end Oct	Drafted by Dec	Better written once the foundation exists and I understand the business
Partnerships	Women in AV by Sep	Women in AV initiated around Integrate, early Sep, nurtured to Dec	Anchored to a real event, in-kind entry
Q4 Review	Hours to 28–30/week	Kept	The right trigger for expansion

Structurally the same as the original draft. The numbers are the ones I would be confident standing behind in the December review.

5. How I Would Work With AI

The reason a single part-timer may credibly hit these targets is that I build AI systems to do the “heavy lifting” and keep the judgement for myself. In practice that means 4 items:

- Case Studies
I record the PM and Seb interviews, then build and run a scalable, agentic system that turns a transcript into a first-draft case study in the standard template. I edit for accuracy and brand, and Elena approves. This is what makes 1–2/month sustainable alongside everything else.
- Social
One event becomes a week of content. A repurposing framework drafts the LinkedIn, Instagram, and short-form variants from a single source, which I then optimise and schedule.
- Video
For titles and B-rolls, current tools such as Omni (previously Veo) and Runway produce social-ready clips at a fraction of the traditional cost. The authentic proof, like the real footage of Alltech’s work on site, remains human-shot, because that is the legit asset where GenAI cannot fake it.
- Research & Reporting
Industry scans, monthly performance reviews, and first-draft proposals are AI-accelerated, then polished.

However, limits apply. As the disclaimer goes: “AI can make mistakes”. AI scales fast and accelerates first drafts, but do not supersede judgement, brand fit, or factual accuracy, hence the review and approval gates stay.

This is also why I am comfortable with the plan. I have engineered and been running the content & operations systems that conglomerates depend on, and the part of this role that matters is the ability to design workflows & systems, automate it, and document it, **which is exactly what I do.**

6. My Questions

1. How do the current data & system actually look like; that is, the social analytics, the brand-asset state, the website platform (Wix?), and the curated list of past projects? This determines how deep the Month 1 audits can go.
2. How quickly can approvals turn around in practice (hours? days?), and would Elena be open to a set of pre-approved templates or benchmarks so the review gate protects quality whilst minimising slack?
3. For Rentman, is there budget or vendor support, or is the integration fully in-house?
4. On Women in AV, can you confirm the exact organisation, and is there appetite for an in-kind contribution at its Integrate forum as the entry point?
5. Which 3 working days, and do they span around event peaks?
6. Is organic-only confirmed for the full 12 months, or is there a point where a trial inorganic campaign comes into play?

Thank You For Your Time!